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Master Site Plan 
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Site Map 

** See actual Master Site CAD for details** 
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Site Map 

** See actual Master Site CAD for details** 
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Site Map 

** See actual Master Site CAD for details** 
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Site Map 

** See actual Master Site CAD for details** 
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Site Map 

** See actual Master Big Mine Arena Site CAD for details** 
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Street Closure Plan 



 

 

 

 

9 Feet Emergency Access Lane 

Street Closure Plan 

Elk Avenue  – Temporary Closure Plan  

Date Duration Location Conditions 
8/26 11:00 p.m.-6:00 a.m. 

(start dates is dependent 
on contract/event 
approval's) 

Elk Avenue 4th to 3rd  Wooden barricades set up/removed by Public Works/Mosaic;  
Vehicles will have no access and street should be cleared of 
any vehicles on curb; Pedestrians will have access but caution 
should be used; street will operate as normal during business 
hours; Graphic applications will be applied to both 2nd & 3rd 
story windows; G Blocks and vertical truss towers installed 

8/26 10:00 p.m.-6:00 a.m. Elk Avenue 3rd to 2nd  See above 

8/27 10:00 p.m.-6:00 a.m. Elk Avenue 2nd to 1st See above 

Date Duration Location Conditions 

8/26- 9/12 9:00 am – event duration 
(start dates is dependent 
on contract/event 
approval's) 
 

Big Mine Arena Parking Lot access will be closed beginning 8/25 – 9/12; plans 
have been made to allow parking for Nordic 
businesses/employees 

9/2 - 9/8 12:01 a.m.. Elk Avenue 4th to 3rd  & 3rd St, 
.North/South sides, to alley 
ways 

Wooden barricades set up/removed by Public Works;  
Vehicles will have no access and street should be cleared of 
any vehicles on curb; Pedestrians will have access but 
cautioned 

9/3 - 9/8 12:01 a.m. Elk Avenue 3rd to 1st & 2nd St. 
North/South sides, to alley ways 

See above 

9/5 4:00 p.m. – 6:00 pm Elk Avenue 6th to 4th  Temporary closure from 4 way, to 4th, Minimizing congestion 
during the unload of the 1300 guest 

Elk Avenue  – Permanent Closure Plan  



 

 

 

 

9 Feet Emergency Access Lane 

Street Closure Plan 

Elk Avenue  – Temporary Closure Plan  

Date Duration Location Conditions 
8/26 12:01 a.m.. – 10:00 p.m. Elk Avenue 4th to 1st   Wooden barricades set up/removed by Public Works;  

Vehicles will have no access and street should be cleared of 
any vehicles on curb; Pedestrians will have access but caution 

8/27 6:00 a.m.  - 12:00 p.m. Elk Avenue Reopened, street seal coating to take place 9/8-9/11, TBD – 
planning with Public Works 

8/28 6:00 a.m. – 12:00 p.m. Elk Avenue Stripping and cross walk painting – Public Works 

9/5 & 9/6 10:00 p.m. – 10:45 p.m. 2nd St. (Elk to Big Mine) Temporary closing; event attendees will be escorted by event 
security from Elk Ave, to Big Mine Arena 
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Transportation Plan 
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Public/Private Transit Plan 

Public Bus Routing 

Date Duration Bus Route Conditions 
8/25-8/27 10:00 p.m.-6:00 a.m. Maroon By Pass Busses will run on pre approved Maroon by pass. Route 

through 2nd St., per normal route 
9/2-9/4 6:00 a.m. – event 

duration 
Maroon By Pass See above 

9/5-9/7 6:00 am- event duration 5th St By Pass Busses will run pre approved 5th Street By Pass 

9/8-9/9 6:00 am- event duration 5th St By Pass Busses will run pre approved 5th Street By Pass 

Date Duration Bus Route Conditions 
9/5 4:00 p.m.-5:00 a.m. Gothic Ave. to 5th St Busses will run on pre approved 5th Street By Pass, dropping 

passengers at 5th and Elk; 50 passenger busses will drop guest 
until all 1330 guest are at ribbon cutting ceremony  

9/5 6:00 p.m. to 12:00 a.m. 5th Street By Pass (1-2) 50 Passenger buses will continuously service route 

9/5 11:00 p.m. to 1:00 a.m. Bellevue By Pass (1-8) 50 Passenger buses will continuously service route, 
picking up guest outside of Big Mine Arena and transporting 
them to Mt CB 

9/6 9:00 a.m. to 10:00 p.m.  5th Street By Pass 
 

(1-2) 50 Passenger buses will continuously service route 
 

9/6 11:00 p.m. to 1:00 a.m. Bellevue By Pass (1-8) 50 Passenger buses will continuously service route, 
picking up guest outside of Big Mine Arena and transporting 
them to Mt CB 

Private Bus Routing 



Maroon By Pass Bus Route 



5th St. By Pass Bus Route 



Bellevue Bus Route (Private) 
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Security & Fencing Plan 



Security Staffing 

Local Law Enforcement (x20) 

• SB Town Marshall serves as head of security 

throughout event.  

• All Marshals will be on call through this event.  

• Responsible for all channels for security to 

communicate with staff and between all 

groups. 

 

Patriot Managers (x8) 

– Arrive Monday 9/1 

– Depart Monday 9/8 

– Manage all support staff, local managers 

and guard subcontractor 

Staff Credentials Specialist (x2) 

– Arrive Monday 9/1 

– Depart Monday 9/8 

– Responsible for all staff credentials  

 

 

Local Crested Butte Security Managers (x6) 

– Responsible for all issues regarding 

residents and town workers 

– Coordinating deliveries for stores 

 

Security Officers (x80) 

– Responsible for 24/7 guard 

posts in town and mountain 

– Responsible for special event 

security and access control 

– Staffing 24/7 Command Center 



 

 

 

 

9 Feet Emergency Access Lane 

 

 

Security Scenarios 

Mob Scenario: 

 

In the event that an unforeseen number of people attend the Bud Light Special Event, 

September 5-7th, and additional law enforcement is needed, the following is the Crested Butte 

Marshal’s Department contingency plan.  The first available resources will come from the 

Gunnison County Sherriff’s department and the Gunnison Police department.  Through these 

2 agencies we could expect to receive 4-6 officers in a couple of hours.  If additional law 

enforcement is needed, I would be able to call upon the Colorado Association of Chiefs of 

Police’s organization,  and hopefully get additional officers by mid day Saturday, September 

6th. 

  

In the event that things get completely  out of control, and adequate law enforcement is 

unavailable, I will have full authority to cancel or suspend all further Anheuser Busch 

activities.  Anheuser Busch will then need to bus all of their participant back to their hotel 

rooms until further planning occurs.   

 

C.B. Town Marshall 
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Security Placement 

Placement 
 

• Concentrated security measures (30+ officers) for marquee events including: 

• Friday night concert and Light the nights at Big Mine 

• Welcome Parade, Main Stage Concert   

• Patio parties will have dedicated security staff 

• Each participatory event will have an accompanying security officer 

• Each active account will have door security to monitor wrist bands and access and interior 

security for crowd control 

• 24/7 perimeter and alley patrol 

• Security must enforce the laws within the Entertainment District; restricting the entrance of 

outside alcohol into both on and off premise accounts 



Security Town Perimeter 

• Approximately 3,200 feet of 6’ high temporary fence 

• Inside and outside mesh branding on show-facing areas 

•      Primary access point for all guests. Security will control the gate  

•      Chamber of Commerce will ID and credential local participants. Security will 

control the gate  

 

★ Access Point 

Officer 

★ 
 

 

  

   

  

 

 
 
X25 

× 

× VIP Access 

Fence Gate* 

* For Emergency services 

and deliveries 

★ 

+ 

+ Local Access 
+ 

✪ 

✪ HQ 



Security - Entertainment District 
Consumption Perimeter 



 

 

 

 

Security Big Mine Perimeter  
Pre Production 

• Pre Production Fencing plan will exist until 9/5 10:00 am; This will allow business in Nordic 

Center to operate until even day 

• Approximately 1,400 feet of 6’ high temporary fence 

• Inside and outside mesh branding on show-facing areas 

★  

  

 

 

   

 X20-25 

 

★ Access Point 

Officer 

Fence Gate 

  

 

 Restrooms 



 

 

 

 

Security Big Mine Perimeter  
Live Event  

• Live Event Fencing plan will exist until 9/8 9:00 am; we will then need to adjust fencing back 

to pre production plan for strike duration; 9/12 

• Friday night concert and Saturday Light the Night will have concentrated security of ~30 

officers 

★  

  

 

 

   

 X20-25 

 

★ Access Point 

Officer 

Fence Gate 

  

 Restrooms 



 

 

 

 

Security Venue Perimeter 

• Install: start on Thursday morning, completed on early Friday morning 

• Removal: start Sunday at evening, complete Monday am 

• 6’ chain link fencing 
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Perimeter Access  
 

• Placed on edge of event 

perimeter 

• 9 foot Emergency lanes 

will be kept open on both 

alleyways running parallel 

to Elk Street 

• Lanes will be used for 

EMS and LE 

• Residents will receive 

credentials to allow 

access to homes 

 

 

Security Venue Perimeter 



9 Feet Emergency Access Lane 

 

 

Post Office - Alternate Access  

Fencing 

Gates 

6’ Wooden wall, 

allows access 

to Post Office 

during business 

hours; no 

access to event 

footprint 
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EMS Plan 



 

 

 

 

9 Feet Emergency Access Lane 

 

Staging: 

•  3-3 man Crews 

• Each 

EMT/Paramedic/Firefighter will 

be equipped with:  

• Response backpack  

• WUSA Fire/EMS branded 

shirts for identification 

purposes 

• Full access bracelets 

• 3 EMS Ranger ATV’s (with 

patient transport capabilities) 

• One Ambulance  

EMS Plan 
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EMS Plan 

Staging locations:  

Crested Butte: 

Friday September 5th 

Afternoon: 3:30 p.m. to 9:30 p.m. 

Team Staging: 3-3 man backpack teams on Elk 

Team One: Corner of 4th of Elk area with rover capabilities to 6th  

Team Two: 3rd and Elk Avenue area with rover capabilities to 2nd and stage area 

Team Three: Rover Team from 6th to 1st with relief of other crews built in 

  

Ranger Staging: CB EMS Ranger 1: Inside gate North West side of 4rd Street  

         CB EMS Ranger 2: Inside gate North West side of 2nd Street 

                               CB EMS Ranger 3: Rover EMS relief and response unit 

  

Evening Staging: 9:00 pm to 1:00 am at the Ice Rink 

 3-3 man Crews/Rangers/Ambulance 

 Team One: Inside gate south side of parking lot  

 Team Two: Inside gate on west side of rink 

 Team Three: Inside gate as a rover crew walking around with a response backpack  

  

Ranger Staging: CB EMS Ranger 1 & 2: Inside fence (one to cover inside area, 2 for staging for call to Elk) 

         CB EMS Ranger 3: Inside gate to support east side 

  

Ambulance: Staged on East Side of rink during concert  

                                         

There will be a dedicated Ambulance on standby for the WUSA event for the entire 48 hour operational period 
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EMS Plan – Crested Butte 

Staging locations:   

Crested Butte: 

Saturday September 6th  

Crested Butte: 9:00 a.m. to 9:00 p.m.  

Team Staging: 3-3 man backpack teams on Elk 

Team One: Corner of 4th of Elk area with rover capabilities to 6th  

Team Two: 3rd and Elk Avenue area with rover capabilities to 2nd and stage area 

Team Three: Rover Team from 6th to 1st with relief of other crews built in 

  

Ranger Staging: CB EMS Ranger 1: Inside gate North West side of 4rd Street  

        CB EMS Ranger 2: Inside gate North west side of 2nd Street 

                              CB EMS Ranger 3: Rover EMS relief and response unit 

  

Evening Staging: 9:00 pm to 1:00 am at the Ice Rink 

 3-3 man teams/Rangers/Ambulance 

 Team One: Inside gate south side of parking lot  

 Team Two: Inside gate on west side of rink 

 Team Three: Inside gate as a rover crew walking around with a response backpack  

  

Ranger Staging: CB EMS Ranger 1 & 2: Inside fence (one to cover inside area, 2 for staging for call to Elk) 

         CB EMS Ranger 3: Inside gate to support east side 

  

Ambulance: Staged on East Side of rink during concert 

  

There will be a dedicated Ambulance on standby for the WUSA event for the entire 48 hour operational period 
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EMS Plan – Mt. Crested Butte 

Friday: 

 The WUSA ambulance will be available for EMS calls in Mt. Crested Butte area if   

 Needed 

  

 Saturday: 

There will be an additional Ambulance and Crew Stationed at CBMR on Saturday  

September 6th from 9am-5pm for all the activities in Mt. Crested Butte area 

  

 

*The Crested Butte Fire Protection District will also have our Physician    

 Advisor/Medical Director Board Certified ER Doctor on duty for the entire  

 48 hour Period 

  

** Fire/EMS Command staff on Duty for the 48 hour operational period 

  

  

***If crowds exceed 3000+ an additional Ranger/ATV will be needed with    

    Additional resources and crew members 
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 Communication Plan 
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Communication Plan 

WUSA Communication Plan 

  

The plan will inform the community of what to expect 

leading up to event. The Town will utilize three sources of 

communications: 

 Town of Crested Butte 

 Crested Butte News 

 KBUT Radio 

 CB Chamber of Commerce 

  

The aim of this plan is to educate/inform residents, 

businesses and guest of impacts of this event 

(pre/during/prior) 
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Communication Plan 

The Plan includes one paragraph summaries of the 

following plans: 

 Fencing Plan 

 Kid’s Plan  

 Local Access 

 Parking Plan 

 Post Office Access 

 Road Closures 

 Transportation Re-routes for weekend 

Timing 

 KBUT – revolving PSAs will be scheduled on 

August 22  to be released in the event the event moves 

forward.  

 CB News 

 August 28 – all 

 September 4 – all 

 e-blasts via Town of CB and Chamber will be pre 

 queued beginning August 26.  

 August 26/28/30, Sept 2/4 – All plans 

 Revolving updates building up to event. 
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Credential Plan 



Access Parameters 
• Blue - Winners  - access to all activities. Free 

food and Bud Light from active accounts 

• Black – VIP – AB Exec’s, Mosaic/Fusion Exec’s- 

access to all activities. Free food and Bud Light 

from active accounts/back stage/Production 

Village 

• Green - Artist - Free food and Bud Light from 

active accounts/back stage/Production Village 

• Purple – Film/Media - access to all activities. 

Free food and Bud Light from active 

accounts/back stage/Production Village 

• Red- Production staff – Big Mine access 

beginning 8/25; Production Village, Elk Ave, and 

all active accounts;  NO FOOD OR BUD LIGHT 

PLAN.  

• Light Green - Brand Ambassadors - access to 

all activities. Free food and active accounts/back 

stage/Production Village/ big mine. NOT 

ALLOWED TO DRINK ANY ALCOHOL  

• Orange – Local -  Residents/Enduro Bike Racers 

– MUST BE LDA; access to Elk Ave. public 

entertainment (no participatory events), general 

account access. Free Bud Light from active 

accounts NO FOOD.  

• Grey -Local UNDER 21 – Elk Ave. Employee and 

Under age Enduro Riders, must have proof of 

employment to receive credential or on employer 

list/registered riders list. NO FOOD/ALCOHOL OF 

ACCESS TO PARTICIOATIRY EVENTS 

• White – Event Directors/Steering Committee 

Credentials 
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Credential Distribution  

Access Parameters 
• Blue - Winners  - receive credentials during registration at CBMR  

• Black – VIP – receive credentials during registration at CBMR  

• Green - Artist - receive credentials during registration at CBMR  

• Purple – Film/Media -receive credentials during registration at CBMR  

• Red- Production staff –receive at production village by Mosaic Operations Manager. 

• Light Green - Brand Ambassadors -receive credentials during registration at CBMR  

• Orange – Local - receive at “Local Registration Tent” at 4th and Elk, near arch entry way  

• Grey -Local UNDER 21 – receive at “Local Registration Tent” at 4th and Elk, near arch entry way; , 

must have proof of employment to receive credential or on employer list or registered riders list. 

• White – Event Directors/Steering Committee – TBD, pick up prior to event  

Note: Residents within the event footprint will need to show event credentials at 

fence entry points to gain access; residents within this footprint will be notified of 

credential procedure by event representative   



39 ** See actual Master Site CAD for details** 

Credential Distribution  

Local Credential Pick  Up (21 yrs. +) 
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Food and Beverage  



Food and Beverage 
 

Food and Beverage Overview 

• Complimentary AB Products will be available 

to winners and town guests (21+) throughout 

the event.  All participants will be wearing 

wristbands for easy identification. Beverage 

will be available in the bars and restaurants 

along Elk Avenue, as well as in the Centre for 

the Performing Arts, Old Town Hall and Big 

Mine Arena.  All other brands of beer and 

spirits will be removed from the premises 

• Mt. Spirits will be closed via buyout 

• Marquee Events scheduled in Big Mine Arena 

for both Friday and Saturday night.  Bars and 

activities along Elk will remain open during 

the same time period. Bud Light products will 

be available in all of them 

• A central crew meal location will also 

be in operation in Whatever USA 

August 25-September 10.  The 

location, times and final details to be 

finalized  
Payments and Deliveries 

• Each account will be given a deposit and an 

estimated amount of food/beer to order 

based on individual scope of involvement and 

size 

• Fusion will settle up the tab with each 

account on Sunday 9/7. Accounts receivable, 

payable and taxes will remain unchanged as 

normal procedure  

• The perimeter will be gated on each cross 

street and during police approved times, pull 

trucks into the cross streets. We will 

supplement man power to bring goods to 

individual businesses 

• Bars and Entertainment venues on 

Elk Ave will be open throughout the 

evening; excluding private events 

Food and Beverage 



Food and Beverage 

 

Friday, September 5 

5:00pm – 10:30pm 

• Participating restaurants (majority of those 

on Elk) will be open for Whatever USA 

DineAround.  Each will have a limited 

menu, and winners will have the 

opportunity to choose where they would 

like to have dinner  

 

Saturday, September 6 

10:00am – 6:00pm 

• Participating restaurants (majority of those on 

Elk) will be open for Whatever USA lunch.  

Each will have a limited menu, and winners 

will have the opportunity to choose where 

they would like to have lunch.   

 

6:00pm – 9:00pm 

• Family dinner on Elk Avenue for all winners. 

Tables set up throughout the street, and 

participating restaurants will provide family 

style service menu for the group.  AB 

products will be served throughout. 

• Family dinner will be restricted to event 

participants only; general public will still have 

access to all Elk Ave. establishments 
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Power & Generator Plan 



44 

CAT Power Plan 

*Actual generator placement may vary, due to residential locations or private events 
** CAD only represents power plan; other elements do not reflect latest master site plan 
*** All electrical power installed, inspected by Colorado licensed electrical engineer; report submitted to town 

MQ Power Generator 

Super Quiet Series (65 

dB’s) 
3 Phase Power Distribution 

Block 

Ground Power Cable Runs, 

contained within industrial 

cable ramps 
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CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 



51 

CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 



54 

CAT Power Plan 



55 

CAT Power Plan 
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CAT Power Plan 



57 

CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 
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CAT Power Plan 



61 

CAT Power Plan 
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Lighting Plan 



Lighting Plan 

Elk Avenue Lights and Placement  

(business must opt in to participate) 

• Par can lighting will be used to accent the Elk 

street businesses; lights will be covered in a 

blue gels to provide a blue hue on the street 

• Par cans will be position on lighting towers in 

various positions on Elk avenue; final 

placement dependent on business needs and 

lamp capabilities; Lighting towers are industry 

standard truss beams attached to a G block 

for added stability 

• Small LED fixture will be used on various 

business to up light blue hue 

Main Street Ach Way 

• Arch way will use blue neon tubing that will 

outline branded sign and city scape design 

• Branded product bottle will use single lighted 

fixture that will project a beam of white into sky 

 

Main Street Stage 

• Main St. stage will serve as a concert 

platform for various performances  

• set up will include standard concert 

lighting packages which include stage 

wash pars, up lighting pars, moving head 

lights intelligent fixtures and strobes.  

Big Mine 

• Reference pg. 8 of Operations Plan to 

view current plan for exterior Big Mine 

lighting elements 

• Elements will include various carnival style 

rides which will illuminate light outside of 

current plan footprint  

 

 



Lighting Plan 

Elk Avenue & Big Mine Arena Light Times 

 

All light on Elk Avenue will be scheduled on/off by the below times 

 

Date Duration Location Conditions 
9/5-9/6 Dusk. – 10:00 p.m. Elk Avenue All event lighting and fixtures will follow the times listed ; full 

power and on and off at these times 
9/5-9/6 10:00 p.m.  - 1:00 a.m. Big Mine Arena All event lighting and fixtures will follow the times listed ; full 

power and on and off at these times 
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Sound Plan 



Sound Plan 

Elk Avenue Sound 

• Various speaker stacks and components will 

be used throughout Elk Ave, to create ambient 

sound of performances and acts   

• Speakers will be mounted on lighting towers to 

minimize ground footprint and remove them 

from pedestrians access 

• Estimated Sound Level – 80 dB(A)  

Main Street Stage 

• Main St. stage will serve as a concert platform 

for various performances  

• set up will include standard concert sound 

packages used to amplify performances and 

acts; line array systems and subs will be used 

• Estimated Sound Level – 100 dB(A)  

 

 

 

Big Mine 

• Main St. stage will serve as a concert 

platform for various performances  

• set up will include standard concert sound 

packages used to amplify performances 

and acts; line array systems and subs will 

be used 

• Late night sound will be present; see 

relocation plan for alternative residential 

options 

• Estimated Sound Level – 120 dB(A)  

 

 



Sound Plan 

Elk Avenue & Big Mine Arena Sound Amplification Times 

 

All light on Elk Avenue will be scheduled on/off by the below times 

 

Date Duration Location Conditions 
9/5 Dusk. – 10:00 p.m. Elk Avenue All external event sound will follow the times listed ; power 

and on and off at these times 
9/6 10:00 a.m. – 10:00 p.m. Elk Avenue All external event sound will follow the times listed ; power 

and on and off at these times 

9/5-9/6 10:00 p.m. – 1:00 p.m. Big Mine Arena All external event sound will follow the times listed ; power 
and on and off at these times 
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Signage & Architectural  



 Signage & Architectural Plan 

Elk Avenue Store Front Packages 

• Creative deign elements have been produced 

to accent current Elk Ave. business offerings; 

with a event branded twist 

• Event signage will be applied to participating 

business signage and windows 

• Business will be allowed to have final approval 

on all designed elements 

• Signage and window graphics will use 

temporary materials 

 

 

Architectural Elements 

• Various creative architectural elements 

have been produced to accent the streets 

of Elk Ave. during the event 

• Elements are temporary and do not affix to 

any current town buildings/business or 

fixtures 

• These elements may include; oversized 

theatrical props, small platform stages, 

street festival games, art installations  and 

bill posting walls  

 

** See actual Master Site CAD for details** 



 Signage & Architectural Plan 

Big Mine Carnival Elements  

• Big Mine Arena will serve as a private party 

concert venue on 9/5 and 9/6 

• The majority of the experience will take pace 

within the arena but various experience 

elements will be stationed in arena parking lot; 

• Elements will include such rides as :Gondola 

Wheel, Pharaoh’s Fury and a Carousel.  As 

well as, four Carnival Games: Long Range 

Basketball, Ring a bottle and two other games 

• Carnival experience provider is Brown’s 

Amusement Inc, which is licensed to operate 

in the state of Colorado/Gunnison County; has 

provided services to the town of Crested Butte 

in the past; carries 5 mil in GL liability 

coverage 

** See actual Master Big Arena Site CAD for details** 

Big Mine Carnival Ride Specifications  

• Gondola Ferris Wheel 

– 60’’ H, 52’ W, 32’ L 

– http://www.brownsamusements.com/mid

way/ride-details.asp?id=154 

• Pharaoh’s Furry  

– 50’ H, 80’ W, 37’L 

– http://www.brownsamusements.com/mid

way/ride-details.asp?id=130 

• Carousel  

 

 

 

http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=154
http://www.brownsamusements.com/midway/ride-details.asp?id=130
http://www.brownsamusements.com/midway/ride-details.asp?id=130
http://www.brownsamusements.com/midway/ride-details.asp?id=130
http://www.brownsamusements.com/midway/ride-details.asp?id=130
http://www.brownsamusements.com/midway/ride-details.asp?id=130
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Restroom Facilities 
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Restroom Plan 

 

 

Staging and Placement 
 

• Facility staging and delivery will be at the bone yard at the water treatment plant week of 8/26 

• Production Village facility will be staged and placed 8/26, town and Big Mine facilities will be 

placed evening of 9/4 during fence construction 

 

 

 

Small Facility 

Large Facility 

Operations 
 

• To supplement participating business’s facilities and abide by 1.5 toilets per 100 people, we 

will bring in 3 restroom trailers  

• Dedicated facilities manager and clean team to pump and dispose at company HQ (Not CB) 

 Along Big Min fencing 
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Restroom Plan 

Large Trailer (x2) 
 

• 28 foot trailer with Men’s and 

Women’s restrooms 

• 6 Men’s toilets 

• 4 Women’s toilets 

• 2 sinks on each side 

• Running water, heat and a/c 

 

 
Small Trailer (x2) 
 

• 20 foot trailer with Men’s and 

Women’s restrooms 

• 1 Men’s toilet 

• 2 Women’s toilets 

• 1 sink in each unit 

• Running water, heat and a/c 

• One unit placed in town 
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Waste Management 



Waste Management Plan 

Staffing 

• Supplemental staffing to be provided by Joy 

Henning at Waste Management (final numbers 

TBD) Additional support from Fusion ground 

team 

• Bin monitoring and disposal to primary bins  

 

Operations 

• Trash and recycling trucks will be 

staged at the bone yard (Public 

Works) 

• Pickup will be done Friday night and 

Saturday night – additional if needed 

• Joy to alert accounts of where they 

need to take their bags of recyclables 

and trash. Supplemental staff will 

assist 

• Normal trash day is Friday, WM will 

notify those in affected area that 

trash day will move to Thursday for 

this round  

 

Containers 

• 50 Branded recycle and garbage bins (to be 

emptied each night from AB-CSR 

Environment  

• Will also purchase 1,500 bags 

• Placed on street and in front of accounts 

Supplemental large dumpsters stationed at the 

firehouse for easy pickup 

 

 



Waste Management Plan 

Supplemental Dumpster Placement 

• Off 3rd and Mine near Fire House (see map 

below) 

 

 

 

  

 Dumpster Placement 
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Painting Plan 

WUSA Painting Plan - 

 

Location: Elk Avenue - West side of 4th to Kochevars on 

Elk 

  

Items: 

Benches - 26 

bike rack - 28 

street poles – 25 

 

Schedule:  

Benches and bike racks will be painting off site 

beginning 8/26/14  

Street light poles painted 9/1-9/4 

  

8/26/15: Park and Rec and Precise Painting will 

coordinate the painting of the benches and bike racks.   

  

Precise Painting will spray paint items at shop and use 

Town Parks & Rec Shop  as overflow if needed.   

  

Precise will bring in benches/bike racks from locations 

off Elk Ave. to be painted ahead of time and then swap 

blue benches for green the week of the 2nd. 

  



Painting Plan 

9/7/14: Given a one week deadline, repainting the poles 

to original green color will begin. Poles will be Brush 

painted.  

  

9/7/14: Given a two week deadline, repainting the 

benches and bike racks will begin. 

  

Street Painting: The painting of the Elk will take place 

during the week of the 9/2/14. Timing will be weather 

dependent. 

  

9/7/14: During the evening hours, Elk Avenue will be 

swept by street sweeper 

9/8/14: Painted portion of Elk will be resealed by Seal 

Co. or Slury Seal 

9/9/14: Re-sealed portion of Elk will be re-stripped and 

cross walks painted 
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Family/Kid Activities Plan 

WUSA Kid Plan 

 

Note: All CB Park and Recreation Teams will be out of 

town with possibly on girls soccer team on bye for that 

weekend. All CBCS Titan Middle / High School Sports 

Teams (soccer/volleyball) will also be out of the town for 

Saturday games. 

 

Friday 9/5/14: 

6:30-9:00 p.m. Kid/Family Movie Night (FREE) 6 year 

olds and up 

Crested Butte Library – War Games with gaming 

sessions in library to follow 

6:30-8:30 a.m. Kid/Family Movie Night (FREE) 1-5 year 

olds 

Stepping Stones – Move TBD with baby sitting (FREE) 

 

 

6:30 to Kid/Family Movie Night (FREE) 

Majestic Theater – 2 movie screens with one G rated 

movie and one PG-13 movie with complimentary 

popcorn, candy and soda 

waiting on cost estimates this week 



Family/Kid Activities Plan 

Saturday 9/6/14: 

11:00 a.m. -  4:00 p.m. – Town Park 

 Mini Carnival with Jump houses  

Free food and beverage (tbd) 

Cost estimate of $2,000.00+ 

 

11:00 a.m. – 4:00 p.m. 

Guided CBMR Downhill Biking with free bike rentals 

and free gear rentals 

Frisbee on hill 

Food and beverage 

And/or 

Mt. Biking tour lead by Gravity Groms out to Gunsight 

Pass with food and beverage waiting.  

Timing and Pricing on hold – will know if CBMR is 

option 8/13/14 meeting with CBMR and Fusion  
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Alternate Delivery Plan 

WUSA Alternative Delivery Plan 
  
Working in conjunction with the street closure plan, 
alternative delivery routes and drop locations will be 
needed.  
  
The following companies have been notified of possible 
street closure timing and location to ensure the delivery of 
mail and other items continue. 
  
Food and Beverage: 
Shamrock 
Sysco 
Unfi (Clark’s and Mountain Earth) 
Coke 
Pepsi 
Others (related to specific businesses) 
  
Services: 
Paper Clip 
Simply Office Supplies 
Rac 
Alsco 
  



Alternate Delivery Plan 

Mail/Parcel: 
USPS 
UPS 
FedEx 
  
A special drop off location for larger items delivered to 
businesses such as Studio West via large trucks will be 
provided a drop off location on the south side of the True 
Value building. Smaller trucks, and vehicles will be utilized 
from this location to businesses.  
  
Bubble Wrap will serve as additional drop off location for 
non-time sensitive packages on 9/6. 
  
Prior to Thursday Night Fence installation, alleys on the 
north and south sides of Elk Avenue will be utilized for back 
door deliveries from 4th Street to 1st Streets. 
  
Side streets on Southside 2nd, 3rd and 4th will be utilized for 
Friday deliveries. Production team will provide staffing to 
assist delivery to delivery locations on Elk Avenue. 
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Sales Tax Plan 



Sales Tax Plan 

• The Town of Crested Butte sales tax is 4% 

which is paid directly to the Town.  Total sales 

tax on transactions is 8.5%  of which 4% is 

the Town’s and the remaining 4.5% is made 

up of 2.9% state, 1% county and 0.6% RTA 

• Town of Crested Butte’s 4% should be paid 

directly to the Town, the other 4.5% goes to 

the state and they will disburse to the 

appropriate entity. 

• Local vendors (Crested Butte businesses) 

should report it on their September sales tax 

returns which are due by October 20, 

2014.  It should be separately broken out on 

their September sales tax report with a 

notation of the amount coming from the 

special event so we can track it. 
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Relocation Plan 

WUSA Relocation plan  

 

Two locations have been identified by the Town of 

Crested Butte: 

Main Street Stage 

 (located on the West side of Kochevar’s 

 building on Elk Avenue) 

 In anticipation of increased event traffic and 

noise levels near this potential marque event 

location the Town will be approaching 

residents that fall within a 250-foot radius of 

the noise source within this venue areas.   

 (refer to WUSA Elk Ave stage-home map & 

 WUSA Residential address spreadsheet) 

 

 

 

 

 



Relocation Plan 

WUSA Relocation plan  

 

Big Mine Arena (Ice Rink) 

 In anticipation of increased noise levels and 

requested scheduled hours near this 

potential marque event location the Town will 

be approaching residents that fall within a 

250-foot radius of the noise source within 

this venue areas.   

 (refer to WUSA home & rink perimeter map 

&  WUSA Residential address spreadsheet) 

 Residents affected by proximity to marquee 

areas will be offered a “get out of town” 

weekend get-away option to those 

residences that fall within the 250-foot 

radius. 

Two locations have been identified as 

potential two-night (September 5 and 6) 

weekend get away destinations; in close 

proximity to Crested Butte 
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Fire Safety & Evac Site Plan 

** See actual Colorado Fire Engineer Stamped CAD; to be approved by Fire District** 



Fire Safety & Evac Site Plan 

** See actual Colorado Fire Engineer Stamped CAD; to be approved by Fire District** 
*** Document states that temporary heating is approved/will meet code requirements*** 
 



Whatever, USA—Life Safety Plan 
Big Mine Ice Arena 
- Colorado Fire Engineer Certification Letter 
 
 

Flame Certificates 

Note: Final installation will be signed off by 
Colorado Fire Engineer, prior to use 



Whatever, USA—Life Safety Plan 

Big Mine Ice Arena 

PRELIMINARY DRAFT 

 

I. INTRODUCTION AND CAPACITY 

This Fire/ Life Safety Plan is designed to provide occupant safety in the event of a fire, to provide effective 

utilization of fire safety features, and to minimize the possibility of fires for the use of the Big Mine Ice Arena 

for the Bud Light Whatever, USA event.  Please see the attached floor plans with emergency exit 

information, capacity notes, and fire prevention locations.  

  

The capacity for this event is 1,200 – this is in accordance with 2009 IBC 1004.1.1 – Areas Without Fixed 

Seating.  In Table 1004.1.1 the Maximum Floor Allowance per occupant for an assembly without fixed 

seating for Concentrated (tables and chairs) is 15 sq ft per person.  The space within the building (taking out 

the space being utilized by the stage and backstage area) is 24,460, allowing for 1,630 – the event 

attendance of 1200 is well within that code. It is our opinion that the venue will never reach the 1200 person 

capacity due to the positioning of the bars, tables, and entertainment outside the building in the 

surrounding grounds.  

  

II. EMERGENCY PERSONNEL 

The Event Management will provide at the minimum: (2) Fire Watch Personnel and (2) crowd control 

personnel at each entrance/exit to the grounds and facility.  These will contribute to the orderly evacuation 

of the facility in the event it is necessary.   The Event Management will request EMS services be standing by 

at a location nearby for the duration of the event.  

  

III. FIRE SUPPRESSION RESOURCES 

There will be (8) fire extinguishers located in the arena, their locations prominently marked.   This is (1) per 

3,000 sq feet, in regulation with the 2009 IBD, section 906.3. See the table below for more information. 

 

95 

Life Safety Plan 



96 

Life Safety Plan 

IV. EXITS 

Please note the position of all exits from within the rink as well as those to the exterior of the building.  All 

emergency exits will have lighted exit signs.  The draped sides of the building will have the ability to tie back 

to allow more room for emergency egress.  We have indicated the removal of several end boards in order 

to facilitate a minimum of (6) exits from within the boards.  In compliance with the 2009 IBC, the egress 

points will be the minimum required width of 3’-4” (the occupant for each egress multiplied by 0.2 inches).  

All points of egress will be supplied with illumination on emergency back-up power.  

  

V. MATERIALS USED 

All Flame Resistance certificates will be provided for materials being added to the building such as staging 

& drape.  

  

VI. OTHER CONSIDERATIONS 

The exterior drape lines will not extend higher than the lower beam on the sides of the building, to allow for 

smoke ventilation in the event of a fire.  A wireless, portable fire detection system will be put in place that 

will able to help sound an alert as well as notify help.  

 

LIGHT 

(Low) 

HAZARD OCCUPANCY 

ORDINARY  

(Moderate) 

HAZARD OCCUPANCY 

EXTRA 

(High) 

HAZARD OCCUPANCY 

Minimum 

Rated Single Extinguisher 
2-Ac 2-A 4-Aa 

Maximum Floor Area 

Per Unit of A 
3,000 square feet 1,500 square feet 1,000 square feet 

Maximum Floor Area for 

Extinguisher 

11,250  

square feet 
11,250 square feet 11,250 square feet 

Maximum Travel 

Distance to Extinguisher 
75 feet 75 feet 75 feet 

TABLE 906.3(1) FIRE EXTINGUISHERS FOR CLASS A FIRE HAZARDS [F]  
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Flame Certificates 
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Flame Certificates 

Whatever, USA—Life Safety Plan 
Big Mine Ice Arena 
 
 



104 

Flame Certificates 
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Flame Certificates 
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Flame Certificates 
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Flame Certificates 
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Flame Certificates 

Whatever, USA—Life Safety Plan 
Big Mine Ice Arena 
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Structural CAD’s 



 Signage & Architectural Plan 

Structural Build Approvals/Engineered Stamped 

• All structures constructed from stamped by engineering firm, Clark & Reader., 

registered Colorado engineer 

• Engineer representing the firm will be present during the build and placement of all 

structure to ensure all plans/codes/requirements are meet and satisfactory 

• Final inspection report will be provided to town 



111 

Overhead view 

** See actual master CAD for details** 
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Overhead view 

** See actual master CAD for details** 
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Floor Lighting 

** See actual master CAD for details** 
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Rig Lighting 

** See actual master CAD for details** 
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Rig Plot 

** See actual master CAD for details** 
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Rig Front View 

** See actual master CAD for details** 
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Stage Front View 

** See actual master CAD for details** 
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Entrance Arch - Structure 

** See actual master CAD for details** 
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Entrance Arch - Structure 

** See actual master CAD for details** 



Entrance Arch - Structure 

120 ** See actual master CAD for details** 
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Entrance Arch - Structure 

** See actual master CAD for details** 
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Entrance Arch - Structure 

** See actual master CAD for details** 
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Busker Stations  

** See actual master CAD for details** 
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Boom Box 
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Boom Box 

** See actual master CAD for details** 



126 ** See actual master CAD for details** 

Boom Box 
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Lifeguard Stand 

** See actual master CAD for details** 
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Elk Main Stage  

** See actual master CAD for details** 



129 ** See actual master CAD for details** 

Elk Main Stage  



130 ** See actual master CAD for details** 

Elk Main Stage  
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Strike & Restoration Plan 

Town of Crested Butte  

• Detailed plan will be provided after approval 

of event plan and permit 

• Logistics and timing will follow a reopening as 

part of the street closure plan 

• Will included Elk Ave., Big Mine Arena and 

Public Works 

• Final restoration will be signed off on by 

Event Director and Town Manager 

 

 

 

 



 
 


